
2829 W. Howard Place Denver, CO  80204-2305 P 303.757.9011 www.codot.gov 

MEMORANDUM 

TO: THE BRIDGE AND TUNNEL ENTERPRISE BOARD OF DIRECTORS  
FROM: JERAD ESQUIBEL, DIRECTOR OF PROJECT SUPPORT 
DATE: FEBRUARY 17TH, 2022 
SUBJECT: BRIDGE AND TUNNEL ENTERPRISE Q2 FY2022 QUARTERLY REPORT 

Purpose 
The Bridge & Tunnel Enterprise (BTE) staff has prepared this quarterly program report to provide the BTE Board of 
Directors an update of recent program activities. Summarized below are the elements contained in the report. The report 
is also available in its entirety at: https://www.codot.gov/programs/BridgeEnterprise/QuarterlyReports/FY2022-
quarterly-reports. 

Action 
This report is for informational purposes only; no action is requested from the Board. 

Background  
SB21-260 and the Creation of the Statewide Bridge and Tunnel Enterprise 
During the quarter, staff continued to develop the internal process and controls required to successfully leverage the new 
sustainable revenue sources provided by SB21-260 to improve the condition of bridge and tunnel assets statewide. The 
Bridge and Tunnel Impact Fee and the Bridge and Tunnel Retail Delivery Fee are expected to start producing revenue 
for the program in early FY23. It is estimated that the new fees will bring approximately $522M of additional revenue 
into the program over the 10-year phase in period.   

BTE will utilize the additional revenue to support the delivery of the CDOT 10-year Strategic Project Pipeline (CDOT 
10-year Plan) by advancing funding to address critical bridges and tunnels identified in the plan with the goals of
increasing the safety, efficiency, and reliability of Colorado’s transportation network.

Eisenhower-Johnson Memorial Tunnels 
The total cost of the projects needed to address current existing maintenance and repair backlog at EJMT is estimated  
at $150M. The passage of SB21-260 reduced the unfunded backlog of projects down to $100M by providing dedicated  
funds intended to accelerate the highest priority EJMT projects through a $50M one-time allocation. BTE’s anticipated  
new revenue from the Bridge and Tunnel Impact Fee and the Retail Delivery Fee authorized by SB21-260 is currently  
being explored as a viable option to provide the additional funding needed to deliver the unfunded CDOT 10-year Plan 
commitments. 

Program Progress 
In Q2 FY2022, BTE Staff continued to make progress addressing the state’s “Poor” bridge population. During this period, 
design funding was increased for two structures and construction funding was established for six structures, including four 
structures in the Region 1 Bridge Deck Safety and Preservation Program. One structure completed construction. 

A funding increase was approved for the design phase of the structures below. 
Structure ID Region County Facility Carried over Featured Intersection Phase Budget 
F-12-AS/AT 3 Eagle I-70 ML EBND & WBND over Polk Creek Design $2,024,400 

Funding was approved to initiate the construction phase for six structures as itemized below. 
Structure ID Region County Facility Carried over Featured Intersection Phase Budget 
E-16-HE/HF 1 Jefferson I-70 ML EBND & WBND over West 32nd Ave Const. $15,644,500 
E-17-GV/GW 1 Adams I-76 ML EBND & WBND over York Street Const. $13,311,000 

https://www.codot.gov/programs/BridgeEnterprise/QuarterlyReports/FY2022-quarterly-reports
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D-03-A 3 Rio Blanco SH 64 ML over White River Const. $8,858,400 D-04-G 3 Rio Blanco SH 64 ML over Strawberry Creek Const. 

Construction was completed for one structure. 
Old Structure ID New Structure ID Region County Facility Carried over Featured Intersection 

H-19-C 024G331948BL 2 El Paso US 24 ML over Draw 

Bridge Prioritization Plan Update 
BTE staff completed the bi-annual update of the (Bridge) Prioritization Plan in August 2021 based on the updated “poor” 
bridge list released by CDOT Staff Bridge. This information was advanced to the Q4 FY2021 report for expedited 
distribution. Pursuant to this update, nine structures became BTE eligible and are itemized below. 

Structure ID Region County Facility Carried over Featured Intersection 
E-17-HC 1 Adams Dahlia Street over I-76 ML 
F-18-AR 1 Arapahoe I-70 ML WBND over County Roads 26N, 105
F-18-AS 1 Arapahoe I-70 ML EBND over County Roads 26N, 105
F-18-AT 1 Arapahoe I-70 ML WBND over County Roads 28N, 113
F-18-AV 1 Arapahoe I-70 ML EBND over County Roads 28N, 113
F-19-AL 1 Arapahoe I-70 ML WBND over County Roads 31N, 125
F-19-AM 1 Arapahoe I-70 ML EBND over County Roads 31N, 125
D-11-N 3 Grand SH 9 ML over UPRR 
H-07-F 3 Pitkins SH 133 ML over Crystal River 
B-27-A 4 Phillips US 6 ML over Frenchman Creek 

D-15-AZ 4 Boulder US 36 ML EBND over US 36 Spur/Baseline Rd 

Active Project Portfolio 
The BTE program continues to deliver near historic levels with a robust active project portfolio consisting of 31 bridge 
projects that will rehabilitate or replace 69 BTE eligible structures and address approximately half a million square feet 
of eligible poor-rated bridge deck area statewide.  

Program Schedule Update 
The overall monthly program Schedule Performance Index (SPI) for Q2 FY2022 remained constant at 1.00, primarily  
due to the performance of completed projects. An active project SPI above 0.90 generally indicates that projects are being 
executed efficiently. This key performance indicator is used by program staff to monitor projects that have the potential 
to fall behind their baseline schedule. The overall and active SPI for the BTE program is well above the program goal of 
0.90. 

Budget and Encumbrance Balances 
BTE staff continues to coordinate with Region staff to de-budget projects that are substantially complete in accordance 
with the SB 16-122. Since September 30, 2021, the budget and encumbrance balances have decreased by $52,503. 

Program Financial Information 
Actual FASTER revenues as of the close of Q2 FY2022 were $56.8M, which is $0.7M above the FY2022 historical 
rate of revenue collection at Q2 based on a revenue budget of $110.0M. The revenue budget was based on the February 
2021 revenue forecast. 

Attachments  
Attachment A: Q2 FY2022 Quarterly Report 

Month Overall SPI Active SPI 
October 1.00 0.97 
November 1.00 0.97 
December 1.00 0.96 
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The total program financial performance graph (Figure D) depicts actual expenditures and encumbrances against 
projected expenditures, inception to date (ITD).  Projected expenditures are forecast at $1,286M on December 31, 
2021, an increase of $72M since September 30, 2021.  Actual LTD expenditures as of December 31, 2021 are $1,313M 
as compared to $1,212M on September 30, 2021, an increase of $101M or 8.3%. This primarily due to the Central 70 
Milestone Payments 2B, 4A and 4B. The current encumbrance balance is $137M, an increase of $52M since September 
30, 2021, primarily due to projects that have been awarded. 

Figure D. Total Program Financial Performance
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Status Original
 Bridge Number

Region Facility Carried over Featured Intersection Prioritization 
Color Code

Readiness
Color Code

Resource 
Availability           
Color Code

In Design D-04-G 3 SH 64 ML over STRAWBERRY CREEK 52.5

In Design D-03-A 3 SH 64 ML over WHITE RIVER 40

In Design P-12-A 5 US 285 ML over CONEJOS RIVER OVERFLOW 52

In Design D-24-O 4 US 34 ML over DRAW 46

In Design D-28-D 4 US 34 ML over REPUBLICAN RIVER 46

In Design C-22-K 4 US 6 ML over UPRR, PLATTE, BEAVER CANAL 40.5

In Design D-25-E 4 SH 61 ML over SURVEYOR CREEK 40.5

In Design F-12-AS 3 I 70 ML EBND over POLK CREEK 40.5

In Design F-15-BM 1 RAMP TO US 6 ML over CLEAR CREEK 40

In Design F-12-AT 3 I 70 ML WBND over POLK CREEK 40

In Design F-16-O 1 US 6 ML over SH 121 ML 54.5

In Design E-16-EO 1 SPEER BLVD SBND over I 25 ML 38.5

In Design E-16-FZ 1 I 70 ML over HARLAN STREET 46.5

In Design A-27-A 4 US 385 ML over DRAW 46

In Design B-27-F 4 US 6 ML over DRAW 43

Remaining B-27-A 4 US 6 ML over FRENCHMAN CREEK 41.5

Remaining F-20-C 1 I 70 SERVICE RD over RATTLESNAKE CREEK SR 54

Remaining E-16-JJ 1 RAMP to I 70 EBND over I 70 ML 49.5

Remaining E-17-IE 1 I 270 ML EBND over SOUTH PLATTE RIVER 49.5

In Design E-16-GY 1 I 70 ML EBND over SH 391 ML 46.5

Remaining E-17-IF 1 I 270 ML WBND over DITCH RD, BURLINGTON CANAL 46.5

Remaining G-17-AC 1 CR107 (Liggett RD) over I 25 ML 46

In Design K-18-L 2 US 50 ML over FOUNTAIN CREEK 44

Remaining E-17-AT 1 SH 6 ML over SAND CREEK 43.5

Remaining F-20-BA 1 I 70 ML EBND over US 40 FRONTAGE RD 43.5

Remaining F-20-BB 1 I 70 ML WBND over US 40 FRONTAGE RD 43.5

Remaining E-16-JL 1 I 70 ML WBND over SH 72 ML 42.5

Remaining F-16-HK 1 I 70 ML WBND over WEST 20th AVE 42

Remaining C-22-AY 4 I 76 ML WBND over BNSF RR, BEAVER CREEK 41.5

In Design E-16-GX 1 I 70 ML WBND over SH 391 ML 41.5

Remaining E-17-ID 1 I 270 ML WBND over SOUTH PLATTE RIVER 41.5

Remaining C-22-BG 4 I 76 ML EBND over US 34 SPUR 40.5

Remaining F-11-AP 3 I 70 ML WBND over TIMBER CREEK 40.5

Remaining F-15-D 1 I 70 FRONTAGE RD over CLEAR CREEK  SR 39.5

Remaining E-17-IH 1 I 270 ML WBND over SH 265 ML, UP RR, BNSF RR 39

Remaining F-16-HI 1 I 70 ML WBND over US 40 ML 37.5

Remaining F-17-AA 1 SH 177 ML over LITTLE DRY CREEK 37.5

Remaining L-20-C 2 US 50 ML over FARMERS OXFORD DITCH 55

Remaining E-17-EP 1 SH 6 DITCH RIDER RD over BURLINGTON CANAL SR 53

Remaining B-18-I 4 SH 14 ML over EATON DITCH 50

Remaining C-26-A 4 SH 59 ML over COYOTE CREEK 47.5

Remaining F-18-AS 1 I-70 ML EBND over COUNTY ROADS 26N, 105 46

Remaining D-18-B 4 SH 52 ML over DENVER HUDSON CANAL 45

Remaining G-17-AL 1 SH 105 ML over DRAW 44.5

Remaining M-16-D 2 SH 69 ML over DRAW 44.5

Remaining F-18-AR 1 I-70 ML WBND over COUNTY ROADS 26N, 105 44

Remaining F-18-AT 1 I-70 WBND over COUNTY ROADS 28N, 113 44

Remaining F-18-AV 1 I-70 EBND over COUNTY ROADS 28N, 113 44

Top Tier

Statewide Bridge & Tunnel Enterprise
Bridge Prioritization Plan February 2022

Good Better Best

APPENDIX A: BRIDGE PRIORITIZATION PLAN
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Region Facility Carried over Featured Intersection Prioritization 
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Availability           
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Statewide Bridge & Tunnel Enterprise
Bridge Prioritization Plan February 2022

Good Better Best

Remaining F-19-AL 1 I-70 ML WBND over COUNTY ROADS 31N, 125 44

Remaining F-19-AM 1 I-70 ML EBND over COUNTY ROADS 31N, 125 44

Remaining L-22-V 2 SH 109 ML over DRAW 44

Remaining F-20-BI 1 I 70 ML EBND over COUNTY RD 197 43.5

Remaining D-19-A 4 I 76 SERVICE RD over LOST CREEK SR 43

Remaining C-08-A_Minor 3 US 40 ML over SHELTON DITCH 42.5

Remaining E-16-JT 1 I 76 ML EBND over MARSHALL STREET 42.5

Remaining E-16-JV 1 I 76 ML EBND RAMP to SH 121 ML 42.5

Remaining F-17-GN 1 ALAMEDA AVE over I 225 ML 41.5

Remaining E-16-IT 1 I 76 ML WBND over CLEAR CREEK 40.5

Remaining E-16-IU 1 I 76 ML EBND over CLEAR CREEK 40.5

Remaining E-16-JU 1 I 76 ML WBND over MARSHALL STREET 40

Remaining E-16-JW 1 I 76 ML WBND RAMP to SH 121 ML 40

Remaining F-22-V 4 US 36 ML over VEGA CREEK 39

Remaining E-14-S 1 US 40 ML over I 70 ML, CLEAR CREEK 38.5

Remaining F-12-AO 3 I 70 ML EBND over GULLER GULCH 38.5

Remaining F-16-OG 1 RAMP to I-25 NBND over US 6 ML 38.5

Remaining C-17-G 4 I 25 SERVICE RD over DRAW SR 38

Remaining D-15-AQ 4 SH 7 ML WBND over BOULDER CREEK 38

Remaining F-12-AL 3 I 70 ML WBND over COORAL CREEK 38

Remaining K-18-BT 2 SH 96 ML over UP RR, FOUNTAIN CRK 38

Remaining D-15-AZ 4 US 36 ML EBND over US 36 SPUR/BASELINE RD 37.5

Remaining F-08-D 3 I 70  SERVICE RD over UP RR SR 37

Remaining H-11-AB 3 SH 300 ML over CALIFORNIA GULCH 37

Remaining K-18-AD 2 SH 96 ML over BIG DRY CREEK 37

Design Complete H-03-BL 3 SH 141 ML over COLORADO RIVER 34

In Design N-17-AD 2 I 25 ML SBND over US 160 ML, RR SPUR 35.5

In Design F-15-BL 1 I 70 ML WBND over US 6, CLEAR CREEK 27.5

In Design F-16-DA 1 23RD AVENUE over I 25 ML 36.5

In Design J-17-X 2 SH 115 ML over ROCK CREEK 27

Remaining F-06-A 3 US 6 ML over ELK CREEK 33

In Design B-27-D 4 US 6 ML over FRENCHMAN CREEK 31.5

Remaining F-11-AT 3 I 70 ML WBND over BLACK GORE CREEK 36.5

Remaining F-16-BC 1 SH 88 ML over BEAR CREEK 36.5

Remaining F-19-AF 1 COUNTY ROAD over I 70 ML 35

Remaining C-18-AP 4 WB 34 RMP to SB 85 over US 85 BUSS RT 34.5

Remaining C-18-AV 4 US 34 ML EBND over RAMP to US 85 SBND 34

Remaining F-20-F 1 US 40 ML over EAST BIJOU CREEK 33

Remaining F-19-F 1 US 36 ML over DRAW 30.5

Remaining E-16-HS 1 SH 121 ML SBND over US 287 ML, RR SPUR 30

Remaining F-19-AJ 1 I 70 STRASBURG SPU over UP RR 26.5

Remaining G-17-AG 1 HAPPY CANYON ROAD over I-25 ML 26.5

Remaining L-19-G 2 SH 96 ML over BOB CREEK CANAL 36.5

Remaining P-18-BS 2 COUNTY ROAD 18.9 over I 25 ML 36.5

Remaining F-15-BC 1 US 6 ML over CLEAR CREEK 36

Remaining I-17-H 2 US 24 BUSINESS RT over FOUNTAIN CREEK 36

Remaining C-18-BO 4 US 85 ML NBND over CACHE LA POUDRE RIVER 35

Remaining C-18-AG 4 US 85 ML over SOUTH PLATTE RIVER 34.5

Second Tier
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Statewide Bridge & Tunnel Enterprise
Bridge Prioritization Plan February 2022

Good Better Best

Remaining C-23-F 4 I 76 ML EBND over TWENTY TWO SLOUGH 34.5

Remaining O-18-BI 2 COUNTY ROAD over I 25 ML 34

Remaining C-18-BK 4 US 85 BYPASS SBND over US 85 BUS RT 33

Remaining K-13-O 2 US 50 ML over DRAW 33

Remaining L-26-M 2 US 50 ML over WILLOW CREEK 33

Remaining F-17-CZ 1 US 285 ML over LITTLE DRY CREEK 32.5

Remaining L-05-C 5 FARM ACCESS to 550 over COW CREEK AR 32.5

Remaining E-17-HC 1 DAHLIA STREET over I-76 ML 32

Remaining K-19-W 2 US 50 SERVICE ROAD over BNSF RR 31.5

Remaining N-28-G 2 SH 116 ML over BEATY CREEK 31.5

Remaining N-28-H 2 SH 116 ML over BUFFALO CREEK 31.5

Remaining O-26-I 2 US 160 ML over DRAW 31.5

Remaining E-14-AV 1 I 70 ML over CLEAR CREEK 31

Remaining E-17-HD 1 SH 35 ML over SAND CREEK 31

Remaining G-11-T 3 US 24 ML over UP RR 31

Remaining D-11-N 3 SH 9 ML over UPRR 30.5

Remaining E-16-HQ 1 MCINTYRE STREET over SH 58 ML 30.5

Remaining K-09-B 5 SH 114 ML over COCHETOPA CREEK 30

Remaining C-17-DF 4 SH 392 ML over CACHE LA POUDRE RIVER 29.5

Remaining F-17-ES 1 I 225 ML over GOLDSMITH GULCH 29.5

Remaining H-16-M 2 SH 67 ML over LONG GULCH CREEK 29.5

Remaining K-19-V 2 ORDINANCE ROAD over US 50 ML 29.5

Remaining L-21-G 2 US 50 ML EBND over APISHAPA RIVER 29

Remaining C-16-W 4 US 34 ML WBND over BARNES INLET CANAL 28.5

Remaining L-19-A 2 US 50 BUSINESS over SIX MILE CREEK 28

Remaining M-16-Q 2 SH 69 ML over DRAW 28

Remaining F-20-D 1 US 36 ML over EAST BIJOU CREEK 27.5

Remaining H-02-FI 3 I 70 FRONTAGE RD over ADOBE CREEK SR 27.5

Remaining B-24-A 4 US 6 ML EBND over STERLING CANAL NO 1 27

Remaining F-16-GG 1 PERRY STREET over US 6 ML 27

Remaining G-19-B 4 SH 86 ML over KIOWA CREEK 26.5

Remaining I-19-B 2 SH 94 ML over BIG SPRING CREEK 26

Remaining L-22-C 2 SH 96 ML over MEREDITH CANAL 26

Remaining P-09-X 5 IRR# US 84 ML over COYOTE CREEK 26

Remaining C-15-M 4 US 34 ML over DEVILS GULCH 25.5

Remaining D-18-BN 4 COUNTY ROAD 4 over I 76 ML, BNSF RR 25.5

Remaining H-03-AY 3 I 70 ML over US 6 ML, COLORADO RIVER 25

In Design E-16-LT 1 I 76 ML EBND over CLEAR CREEK 23

In Design E-16-LU 1 I 76 ML WBND over CLEAR CREEK 23

Design Complete H-13-A 2 US 285 ML over MIDDLE FK S PLATTE RIVER 16.5

In Design I-24-N 4 US 40 ML over DRAW 17

In Design E-16-EW 1 SPEER BLVD NBND over I 25 ML 21.5

Remaining F-15-Q 1 US 40 ML over BEAVER BROOK 23.5

Remaining F-11-AO 3 I 70 ML EBND over TIMBER CREEK 22.5

In Design K-18-J 2 US 50 ML over I 25 ML 21.5

In Design P-05-B 5 US 160 ML over FLORIDA RIVER 15

Remaining E-17-IC 1 YORK STREET over I 270 ML 10.5

Remaining G-21-Y 4 I 70 BUSINESS SPUR over I 70 ML 24.5

Third Tier
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Statewide Bridge & Tunnel Enterprise
Bridge Prioritization Plan February 2022

Good Better Best

Remaining G-22-H 4 US 24 ML over DRAW 24.5

Remaining E-13-F 3 US 40 ML over CROOKED CREEK 24

Remaining F-11-AD 3 I 70 ML over US 6/24, RR, EAGLE RIVER 24

Remaining H-03-E 3 US 6 ML over COLORADO RIVER 24

Remaining J-04-X 3 SH 348 ML over IRONSTONE CANAL 23.5

Remaining J-12-AJ 5 US 285 ML over DRAW 23.5

Remaining P-19-G_MINOR 2 SH 239 ML over CANAL 23

Remaining G-04-R 3 US 6 ML over PARACHUTE CREEK SR 23

Remaining G-19-D 4 SH 86 ML over WEST BIJOU CREEK 23

Remaining G-22-BL 4 I 70 ML EBND over US 24 ML 23

Remaining I-17-O 2 I 25 SERVICE RD over PINE CREEK 23

Remaining E-16-MO 1 44th AVE over I 25 ML 22.5

Remaining F-10-AB 3 I 70 ML EBND over US 6, RR, EAGLE RIVER 22.5

Remaining P-07-S 5 IRR# SH 151 ML over STOLLSTEIMER CREEK 22.5

Remaining D-13-V 3 US 34 ML over STILLWATER CREEK 22

Remaining F-06-Z 3 I 70 ML WBND over COLORADO RIVER 20.5

Remaining I-17-X 2 US 24 SERVICE RD over FOUNTAIN CREEK SR 20

Remaining H-07-F 3 SH 133 ML over CRYSTAL RIVER 20

Remaining F-16-KW 1 SH 470 ML WBND over I 70 ML 17.5

Remaining N-17-BG 2 I 25 ML NBND over SULL CREEK 17.5

Remaining K-15-G 2 US 50 ML over DRAW 16.5

Remaining K-19-U 2 US 50 ML EBND over CHICO CREEK 16.5

Remaining K-14-B 2 US 50 ML over OAK CREEK 16

Remaining O-12-AD 5 SH 371 ML over ALAMOSA RIVER 15.5

Remaining F-20-G 1 I-70 SERVICE RD over MIDDLE BIJOU CREEK 14.5

Remaining N-11-C 5 SH 112 ML over RIO GRANDE CANAL 14.5

Remaining G-22-BB 4 SH 71 ML over I 70 ML 13.5

Remaining K-19-A 2 SH 231 ML over ARKANSAS RIVER 13.5

Remaining K-18-EL 2 BONFORTE BLVD over SH 47 ML 12

Remaining L-19-F 2 US 50 BUS RT. over DRAW 11

Remaining D-16-CV 4 SH 157 ML over BNSF RR 10.5

Remaining P-13-D 5 SH 142 ML over RIO SAN ANTONIO 9.5

Remaining E-12-I 3 SH 9 ML over BLUE RIVER 8

Remaining P-09-L 5 US 84 ML over RIO BLANCO 7.5

Remaining C-18-J 4 US 34 BUSINESS over SOUTH PLATTE RIVER 7

Remaining F-19-C 1 US 36 ML over LITTLE COMANCHE CREEK 7

Remaining H-22-A 4 SH 71 ML over NORTH RUSH CREEK 7

Remaining I-17-IL 2 MAXWELL STREET AR over DRAW AR 5.5

Remaining P-18-AD 2 COUNTRY CLUB ROAD over I 25 ML 5.5

Remaining E-15-AA 4 SH 170 ML over COMMUNITY DITCH AR 5

Statewide Bridge and Tunnel Enterprise Q2 FY2022
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Colorado Bridge and Tunnel Enterprise
Program Allocation Plan - Quarterly Update

As of December 31, 2022 (FY22 -Q2)

Pre-Construction Construction

Location
Project

Accounting
Number C

ou
nt Original

Bridge
Number

Region  Total Other
Funds

 Total FASTER
Funds

 2010 Bond
Proceeds Bond Interest

 Total Pre-
Construction All

Funds

 Total Other
Funds

 Total FASTER
Funds

 2010 Bond
Proceeds Bond Interest

 Total
Construction All

Funds

 Project Total All
Funds

Pre-
Construction

Start Date
Ad Date Construction

Start Date
Completion

Date

US 36 ML over COMANCHE CREEK 18276 1 F-19-B 1            480,916 87,922 -                         -   568,838 -                            - 1,293,744 - 1,293,744 1,862,582 11/01/10 01/05/12 04/23/12 06/15/12

US 85 Cook Ranch Road to Louviers over draws 18899 2 G-16-B &
G-16-C 1 -                           -   -                         -   -                         - 40,845 2,952,598 - 2,993,443 2,993,443 06/28/12 10/19/12 11/15/13

US 85 over Sand Creek 19201 1 G-17-A 1 1 22,914           280,564 - 303,479 -              3,383,656 -                        - 3,383,656 3,687,135 03/02/12 09/26/19 08/17/20 02/01/22
I-25 SANTA FE BRIDGES 18107 1 F-16-DT 1            103,040 624,989 -                       - 728,029      11,225,034              2,977,229 -                        - 14,202,263 14,930,292 11/04/10 03/16/11 07/11/11 07/07/14
I-25 SANTA FE BRIDGES 18107 1 F-16-DW 1 -                         - -                       - -                       - - - - - - 11/04/10 03/16/11 07/11/11 07/07/14

I 70 ML WBND over SAND CREEK 17537 1 E-17-GE 1         1,332,918 -                       -   -              1,332,918 - 72,565 9,190,738 - 9,263,303 10,596,221 03/31/10 03/31/11 07/29/11 07/06/12
I 70 ML EBND over SAND CREEK 17537 1 E-17-BY 1 -                         - -                       - -                       - - - - - - 03/31/10 03/31/11 07/29/11 07/06/12

I 76 ML EBND over SOUTH PLATTE RIVER 1 E-17-GM 1 -                     -   -                       - 23,276 - 03/29/10 05/19/11 09/12/11 07/13/12
I 76 ML WBND over SOUTH PLATTE RIVER 1 E-17-GL 1 -                     -   -                       - -                        - 03/29/10 05/19/11 09/12/11 07/13/12

US 287+SH 88 over US 40 ML 18083 1 F-16-FW 1 - 603,407           516,500 -            1,119,907           310,294 14,414 6,110,347 - 6,435,055 7,554,962 03/31/10 06/30/11 09/26/11 01/16/13
SH121 ML-WADSWORTH over BEAR CREEK 18220 1 F-16-CS 1 -            1,076,625 -                       -            1,076,625           348,289 120,892 8,432,470 - 8,901,651 9,978,276 04/01/10 10/20/11 03/26/12 08/30/13

SH 95 ML over UP RR, RR SPUR 18082 1 E-16-GQ 1            396,399 -                     - - 396,399 - 60,333 6,293,279 - 6,353,612 6,750,011 04/29/08 02/02/12 04/24/12 11/01/13
US 6 ML over SH 95 ML/SHERIDAN AVE. 18154 1 F-16-FL 1            318,483 585,721 -                       - 904,204 - 312 12,626,612 - 12,626,924 13,531,128 04/01/09 10/21/11 01/03/12 07/12/13

SH 121 WADSWORTH PARKWAY ML SBND over
US 36 ML 18194 1 E-16-FK 1 -                           -          1,571,097 -              1,571,097 -              4,273,930 19,370,801 - 23,644,731 25,215,828 05/27/11 09/30/11 05/10/12 10/30/13

CNTY RD / OLD WADS over US 36 ML 18195 1 E-16-FL 1 - 583,182        1,500,620 -            2,083,802 -              1,878,228 8,537,572 - 10,415,800 12,499,602 05/27/11 09/30/11 05/10/12 10/30/13
US 40 ML EBND over

SAND CREEK 1 F-17-F 1 -                           -          1,819,331 -              1,819,331 -              1,250,185 6,000,689 - 7,250,874 9,070,205 08/01/11 05/02/13 07/23/13 03/16/15
US 40 ML WBND over

SAND CREEK 1 F-17-BS 1 -                           -   -                         -   -                         - - - - - - 08/01/11 05/02/13 07/23/13 03/16/15
PECOS STREET over I 70 ML 18149 1 E-16-FW 1 -            6,097,615           512,347 -            6,609,962        4,380,000 249,582 14,097,698 - 18,727,280 25,337,242 04/01/11 08/07/12 11/05/12 10/01/13
PEORIA STREET over I 76 ML 18152 1 E-17-EX 1 - 10,998        1,466,306 -            1,477,304 - 14,108 3,299,496 - 3,313,604 4,790,908 04/01/11 05/02/13 07/24/13 12/05/13

US 85 ML NBND over DAD CLARK GULCH 18191 1 F-16-F 1 -                         -           686,671 - 686,671 -                            - 2,316,449 - 2,316,449 3,003,120 10/14/11 08/16/12 11/27/12 09/05/13
SH 88 ML/ARAP RD over CHERRY CREEK 18147 1 F-17-DM 1 -            7,611,291           850,700 -            8,461,991 -              9,821,300 9,060,728           2,000,000 20,882,028 29,344,019 02/01/11 08/15/13 10/21/13 08/03/15

Wetland Monitoring 21474 0 F-17-DM 1 - 159,589 -                       - 159,589 -                            - -                        - - 159,589
I 76 ML EBND over UP RR 1 E-17-DC 1 -            2,477,672 -                       -            2,477,672 -            11,628,627 371,722           1,000,000 13,000,349 15,478,021 04/15/11 02/14/14 08/04/14 11/06/15
I 76 ML WBND over UP RR 1 E-17-DU 1 -                         - -                       - -                       - - - - - - 04/15/11 02/14/14 08/04/14 11/06/15
SH 44 ML over BULL SEEP 1 E-17-ER 1 8,500 -        3,727,424 -            3,735,924        1,620,976              5,182,593 2,557,057 - 9,360,626 13,096,550 07/01/11 09/26/13 01/06/14 08/14/15

SH44 ML(104TH AVE) over SOUTH PLATTE
RIVER 1 E-17-CA 1 -                           -   -                         -   -                         - - - - - - 07/01/11 09/26/13 01/06/14 08/14/15

US 6 ML over SOUTH PLATTE RIVER 19190 1 F-16-EF 1 -                         - -                       - -                       -              9,750,739 6,342,205              600,000 16,692,944 16,692,944 09/01/11 10/15/12 06/30/13 12/21/15
US 6 ML over BRYANT STREET 18192 1 F-16-EN 1 -            3,530,749        5,445,850 -            8,976,599           951,229            11,000,419 12,837,177           2,279,210 27,068,035 36,044,634 09/01/11 10/15/12 06/30/13 12/21/15

US 6 ML over BNSF RR 18202 1 F-16-EJ 1 -            1,195,223 -                       -            1,195,223 -              4,447,009 5,995,919           1,600,000 12,042,928 13,238,151 09/01/11 10/15/12 06/30/13 12/21/15
US 40 ML EBND over TOLLGATE CREEK 18204 1 F-17-GO 1              55,730 -        2,269,690 -            2,325,420           238,326              9,117,758 -              500,000 9,856,084 12,181,504 02/01/11 01/16/14 06/09/14 09/22/16
US 40 ML WBND over TOLLGATE CREEK 18204 1 F-17-GA 1 -                         - -                       - -                       - - - - - - 02/01/11 01/16/14 06/09/14 09/22/16

SH 58 over FORD 18770 1 E-16-HA 1 -                         -           692,994 - 692,994 - 57,877 5,271,384 - 5,329,261 6,022,255 11/14/11 03/21/13 06/03/13 06/27/14
US 287 Federal over BNSF at 69th Ave. 18908 1 E-16-AA 1            1,073,902        2,260,507 -            3,334,409           522,453            15,230,467 -                        - 15,752,920 19,087,329 11/01/12 11/20/14 01/29/15 11/18/16
US 287 Federal over BNSF at 69th Ave. 20513 0 E-16-AA 1 648,232 -                       - 648,232 - - - - 648,232

I-70 ML over Havana St. 19339 1 E-17-JP 1 1 86,567        1,675,000 -            1,761,568 -            24,351,102 -              500,000 24,851,102 26,612,670 11/26/12 11/20/14 04/13/15 11/29/16
US 6 over Garrison 19478 1 F-16-ER 1 1 605,839           200,000 - 805,840 -            13,338,258 500,000 - 13,838,258 14,644,098 03/29/13 07/03/14 01/15/15 04/30/16

Central 70 RW 19631 0 1 -        138,410,144 -                         -        138,410,144 - - -                        - - 138,410,144 07/22/13
Design 19631 0 1            7,225,713 -                         -            7,225,713 - - -                        - - 7,225,713 07/22/13
Utilities 19631 6 1          10,233,100          10,233,100 - - -                        - - 10,233,100 07/22/13

Environmental 19631 0 1 -              4,937,283 -                         -            4,937,283 - - -                        - - 4,937,283 07/22/13
Miscellaneous 19631 0 1       25,000,000          11,503,094      -                         -          36,503,094 - - -                        - - 36,503,094 07/22/13

Consturction 19631 0 1 -                       - -                         - 260,845,502 -                        - 260,845,502 260,845,502 07/22/13
I 70(BUSINESS RT) over   I 70 ML 19984 1 F-14-Y 1 -                           -   -              546,911 546,911 -            10,937,963   - -              10,937,963             11,484,874 01/27/14 03/06/15 04/02/15 06/27/16

I 70 over CLEAR CREEK 22716 1 F-15-BL 1 -            12,133,000 -                         -          12,133,000 -                            - -                        -   -             12,133,000 09/06/18
US 6 over South Platte CLMOR/LOMR 22878 0 F-16-EF 1 -   20,000 -                         - 20,000 -                            - -                        -   - 20,000

I-76 WBND over CLEAR CREEK 1 E-16-LU
I-76 EBND over CLEAR CREEK 1 E-16-LT

I-76 WBND over CLEAR CRK SCOUR MITIGATE 0 E-16-LU
I-76 EBND over CLEAR CRK SCOUR MITIGATE 0 E-16-LT

1 H-17-CH -

1 H-17-CI -
South I-25 GAP Segment 4 23477 1 H-17-CF 1            1,343,900            1,343,900 -            12,787,472 -            12,787,472             14,131,372 03/04/20 12/01/20 03/01/21 03/01/22

1 E-16-EW

1 E-16-EO
23rd AVE over I-25 1 F-16-DA

I-70 over 32nd AVE EBND 1 E-16-HE
I-70 over 32nd AVE WBND 1 E-16-HF

1 E-17-GW

1 E-17-GV
SH 9 ML over CURRANT CREEK 18059 1 J-15-B 2            180,766 -                       -   -   180,766        1,675,834 1 -                        - 1,675,835 1,856,601 12/09/10 05/04/11 10/31/11

SH 89 ML over ARKANSAS RIVER 18131 1 L-28-F 2            177,535 63,267 -                         -   240,802 -                            - 6,129,155 - 6,129,155 6,369,957 06/01/10 12/30/10 02/16/11 04/30/12
SH9 ML over Buckskin Gulch 17681 1 G-12-L 2            133,913 -                       -   -   133,913           111,688 - 76,865 - 188,553 322,466 01/04/10 06/09/11 09/05/11 12/29/11

I 25 ML NBND over
DRAW 18414 1 J-18-S 2 -                           -   -                         -   -                         - - 1,043,384 - 1,043,384 1,043,384 09/01/10 10/13/11 02/20/12 09/17/12

I 25 ML NBND over
DRAW 18414 1 J-18-T 2 -                           -   -                         -   -                         - - - - - - 09/01/10 10/13/11 02/20/12 09/17/12

SH 120 ML over RR, ARKANSAS RIVER 18013 1 K-16-K 2 -   468,198 -                         -   468,198 - 653,545 4,833,271 - 5,486,816 5,955,014 07/09/10 05/25/12 10/08/12 06/27/14

           13,046,207123681I-76 over YORK ST. 649,700

3,106,090

660,150

-            13,772,845             15,642,345

406,090              2,700,000 -                        -              2,700,000

-                         -

           1,869,500

23444 1 406,090-

5,041,100 08/07/19 12/30/22

           13,772,845   -

13,046,207 13,695,907 05/14/20 09/07/21 08/28/23

-                        -              2,837,863 3,498,013 11/19/18 01/09/20 06/01/20 10/30/20

18180

18151

18206

22391

E-17-FX, E-
17-EW, E-
17-DF, E-
17-KR, E-
17-GA, E-

17-GB

1

123673

22969

             2,837,863

South I-25 GAP Segment 3 22927 1 -                         - -              5,041,100              5,041,100

SPEER BLVD. over I-25
01/23/19           54,150,000             60,000,6001            54,150,000           5,850,600           5,850,600

06/01/21 11/26/2111/24/19 12/14/21

02/01/20 08/05/21 12/09/22

12,080,497 12,103,773962,189 962,18918070 13,065,962

- -                    - - 660,150

                     - 649,700

-            1,869,500
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Colorado Bridge and Tunnel Enterprise
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As of December 31, 2022 (FY22 -Q2)
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US 350 ML over DRAW 18177 1 M-21-D 2 -   449,681 -                         -   449,681 -                            - 1,509,477 - 1,509,477 1,959,158 02/01/11 08/25/11 10/19/11 05/18/12

US 24 ML over BLACK SQUIRREL CREEK 18203 1 H-18-A 2 -   288,894 -                         -   288,894 -                            - 2,993,733 - 2,993,733 3,282,627 06/01/10 09/09/11 11/15/11 08/17/12
CUCHARAS 18250 1 O-16-A 2 -   176,063 -                         -   176,063 -                            - -                        - - 176,063 12/01/10 - - -

SH 12 PURGATOIRE RIVER 18251 1 P-17-H 2 -   150,662 -                         -   150,662 -                            - -                        - - 150,662 12/01/10 - - -
CUCHARAS & SH 12 PURGATOIRE RIVER

COMBINED CONST. 18640 0 O-16-A & P-
17-H 2 -                           -   -                         -   -                         - - 2,132,692 - 2,132,692 2,132,692 - 10/20/11 02/24/12 11/15/12

US 160 ML over
CAT CREEK 18321 1 O-26-L 2 -   340,422 868 -   341,290 -                            - -                        - - 341,290 02/01/11 - - -

US 160 ML over
DRAW 18321 1 O-25-I 2 -                           -   -                         -   -                         - - - - - - 02/01/11 - - -

US 160 ML over N FK Sand Arroyo 18321 1 O-25-H 2 -                           -   -                         -   -                         - - - - - - 02/01/11 - - -

Combined 0 O-26-L, O-
25-I/H 2 -                           -   -                         -   -                         - 12,034 3,543,166 - 3,555,200 3,555,200 - 12/15/11 03/29/12 12/13/12

SH 101 ML over DRAW 18178 1 M-24-B 2 - 268,899 -                       - 268,899 -                            - -                        - - 268,899 02/01/11 - - -
SH 101 ML over Purgatoire River - R2 18435 1 L-24-F 2 -                           -             132,413 -   132,413 -                            - -                        - - 132,413 02/01/11 - - -

COMBINED CONST. SH 101 ML over DRAW and
over PURGATOIRE RIVER 18722 0 M-24-B & L-

24-F 2 -                           -   -                         -   -                         - - 3,731,491 - 3,731,491 3,731,491 - 11/23/11 03/29/12 10/31/12

SH 266 ML over HOLBROOK CANAL 18179 1 L-22-O 2 -   722,726 -                         -   722,726 -                            - -                        - - 722,726 12/01/10 - - -
FT. LYON STORAGE CANAL 18179 1 L-22-E 2 -                           -   -                         -   -                         - - - - - - 12/01/10 - - -

SH 71 ML over FT. LYON CANAL 18440 1 L-22-K 2 -   200           743,798 -   743,998 -                            - -                        - - 743,998 07/15/11 - - -
COMBINED CONST. HOLBROOK & FT. LYON

CANAL & STORAGE CANAL 18627 0 L-22-0, E &
K 2 -                           -             799,497 -   799,497 - 32,953 5,486,885 - 5,519,838 6,319,335 - 09/22/11 08/20/12 03/07/13

US 50 ML over
BNSF RR 1 L-28-C 2 -              1,553,259           106,079 -              1,659,338 -              6,166,545 1 - 6,166,546 7,825,884 02/01/11 07/17/14 02/23/15 07/01/16

US 50 ML over
DRAW 1 L-27-S 2 -                           -   -                         -   -                         - - - - - - 02/01/11 07/17/14 02/23/15 07/01/16

US 350 ML over DRAW 1 O-19-J 2 -                           -             299,217 -   299,217 -                            - 2,105,844 - 2,105,844 2,405,061 10/15/10 09/20/12 12/03/12 06/18/13
SH 239 ML OVER IRRIGATION CANAL 1 P-19-AD 2 -                           -   -                         -   -                         - - - - - - 10/15/10 09/20/12 12/03/12 06/18/13
US 350 ML over PURGATOIRE RIVER 18208 1 O-19-H 2 -   493,712 -                         -   493,712 - 34,143 3,153,661 - 3,187,804 3,681,516 10/15/10 02/21/13 04/29/13 04/11/14

SH 120 ML over DRAW, UP RR 18370 1 K-16-S 2 -   505,078           755,829 -              1,260,907 -              4,106,291 312,427 - 4,418,718 5,679,625 03/15/11 06/19/14 10/28/14 01/08/16

I-25 ML over Indiana Ave. 19206 0 L-18-M & L-
18-W 2 -   123,988           108,191 -   232,179 -                            - -                        - - 232,179 10/15/12 - - -

Northern Ave. over I-25 ML 19207 0 L-18-AQ 2 -   132,619 2,000 -   134,619 -                            - -                        - - 134,619 10/15/12 - - -
I-25 over Ilex, RR, Bennet 17666 0 K-18-CL 2         7,547,800 599,222        1,908,484 -            10,055,506 -     - -                        - - 10,055,506 06/01/11 - - -
I-25 over Ilex, RR, Bennet 17666 0 K-18-CK 2 -                           -   -                         -   -                         - - - - - - 06/01/11 - - -
I-25 ML over Indiana Ave. 19205 1 L-18-M 2 -                           -   -                         -   -                         -              3,271,797 10,000 - 3,281,797 3,281,797 - 03/06/14 04/01/15 10/29/16
I-25 ML over Indiana Ave. 19205 1  L-18-W 2 -                           -   -                         -   -                         - 771,562 10,000 - 781,562 781,562 - 03/06/14 04/01/15 10/29/16

Northern Ave. over I-25 ML 19205 1 L-18-AQ 2 -                           -   -                         -   -                         -              3,918,686 10,000 - 3,928,686 3,928,686 - 03/06/14 04/01/15 10/29/16
Mesa Ave over I-25 ML 1 L-18-AU 2 -                           -   -                         -   -                         -              3,527,195 10,000 - 3,537,195 3,537,195 - 03/06/14 02/10/15 10/18/16

I-25 ML NBND over US 50 ML 19205 1 K-18-AX 2 -                           -   -                         -   -                         -              3,469,192 10,000 - 3,479,192 3,479,192 - 03/06/14 02/10/15 10/19/16
US 50 BUS EBND over Arkansas River 19205 1 K-18-R 2 -                           -   -                         -   -                         -              5,000,941 11,983 - 5,012,924 5,012,924 - 03/06/14 02/10/15 10/19/16

I-25 over Ilex, RR, Bennet 19205 1 K-18-CL 2 -                           -   -                         -   -          1,300,757            38,489,977 100,000 - 39,890,734 39,890,734 - 03/06/14 02/10/15 12/27/18
I-25 over Ilex, RR, Bennet 19205 1 K-18-CK 2 -                           -   -                         -   -                         - - - - - - - 03/06/14 02/10/15 12/27/18

Sub-Total Ilex -     -          1,300,757            58,449,350 161,983 - 59,912,090 59,912,090
I-25 Frontage Road over Pine Creek 19123 1 I-17-O 2 -           168,125 -   168,125 -                            - -                        - - 168,125 10/15/12 - - -

US50 ML over Draw Cotopaxi-Texas Creek 19304 1 K-14-J 2 -                           -             342,596 -   342,596 -              1,452,992 -                        - 1,452,992 1,795,588 10/30/12 06/12/14 03/01/15 08/15/15
19055 -   3,460           385,840 -   389,300 -                            - -                        - - 389,300
22320 37,260 37,260 -              3,598,764 - 3,598,764 3,636,024

I-25 Bus Route over Sull Creek 19054 1 N-17-C 2 -   3,876           558,109 -   561,985 -                            - 1,910,242 - 1,910,242 2,472,227 12/19/12 10/24/13 02/17/14 09/03/14
SH160 ML over Smith Canyon 19053 1 P-23-A 2 -                           -             373,691 -   373,691 -              1,775,780 -                        - 1,775,780 2,149,471 12/19/12 02/05/15 05/26/15 10/30/15
SH71 over ARKANSAS RIVER 21012 1 L-22-L 2 -   254,704 -                        -   254,704 -              6,517,636 -                        - 6,517,636 6,772,340 05/13/15 08/30/18 12/10/18 11/15/19

SH 96 over Rush Creek 21011 1 K-17-F 2 -   344,896 -                        -   344,896 -              2,275,375 -                        - 2,275,375 2,620,271 07/29/15 03/29/18 07/16/18 12/14/18
I-25 over CO RD640, Butte Creek 1 N-17-BN 2
I-25 over CO RD 103, Butte Creek 1 N-17-S 2

I-25 over US 160 ML, RR Spur 22350 1 N-17-AD 2 -              1,475,350 -                         -              1,475,350 -            14,252,457 -                        - 14,252,457 15,727,807 11/06/17 02/04/21 04/05/21 12/02/22
I-25 SB over Draw 22823 1 K-18-U 2 -   102,986 -                        -   102,986 -              2,531,140 -                        - 2,531,140 2,634,126 11/05/18 12/05/19 04/07/20 10/30/20

US 285 over South Fork South Platte River 22865 1 H-13-G 2 -   473,405 -                        -   473,405 -              3,662,750 -                        - 3,662,750 4,136,155 01/01/19 12/01/20 06/01/20 11/30/21
SH 71 over HIGHLINE CANAL 23005 1 M-22-N 2 -   333,687 - 333,687 -              1,667,723 - 1,667,723 2,001,410 06/01/19 05/07/20 02/23/21 11/30/21

SH 101 over DRAW 23006 1 M-24-A 2 -   235,942 - 235,942 - - 2,693,061 06/01/19 05/07/20 09/17/20 03/04/21
SH 101 over DRAW 23007 1 M-24-I 2 190,050 190,050 - 190,050 06/01/19 05/07/20 09/17/20 03/04/21
US 24 over DRAW 22995 1 H-19-C 2 242,165 - 242,165 -              2,035,592 - 2,035,592 2,277,757 03/29/19 10/01/20 01/01/21 09/30/21

I-25 SB over S. ACADEMY BLVD. 1 I-17-GR
I-25 NB over S. ACADEMY BLVD. 1 I-17-GQ

           10,081,632 10,623,714 08/08/18

SH69 ML over Milligan Arroyo

- 10,081,632

18155

18461

21 M-16-P

-20407 - -542,082 542,082

03/01/18 05/29/18 06/26/19

10/15/18 11/24/2010/23/17

12/19/12

10/01/19 09/01/20223605            1,724,900 24,343,746 26,068,646 02/15/21 12/28/22

2,457,119

           24,343,746 -

             2,457,119

           1,724,900

-                       -
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R2 CHBP Grant - Design thru Procurement 23558 14 2         2,129,040  369,885            2,498,925      10,345,960            42,371,288 52,717,248 55,216,173 01/01/20 01/01/21 05/01/21 12/31/22

R2 Non-Grant - Design thru Procurement 23559 5 2 -   788,320 788,320     -            11,392,604 11,392,604 12,180,924 01/01/20 01/01/21 05/01/21 12/31/22

US 285 at SH 9 1 H-13-A 2              4,561,100 4,561,100 4,561,100
US 6 ML over EAGLE RIVER 18160 1 F-09-H 3            155,656 150,986 -                         -   306,642 -                            - 4,201,213 - 4,201,213 4,507,855 09/28/10 05/19/11 07/20/11 05/18/12

US 50 SERVICE RD over GUNNISON RVR
SR 18193 1 J-09-C 3            143,514 -             203,584 -   347,098 -                            - 2,369,188 - 2,369,188 2,716,286 06/01/10 06/23/11 08/29/11 08/31/12

US 50 SERVICE RD over GUNNISON RVR
SR 18193 1 J-09-D 3 -                           -   -                         -   -                         - - - - - - 06/01/10 06/23/11 08/29/11 08/31/12

I 70 SERVICE RD over COLORADO RIVER SR 18162 1 F-08-F 3            146,819 -          1,805,747 -              1,952,566 -                            - 7,966,405 - 7,966,405 9,918,971 04/06/11 09/02/12 09/04/12 09/30/13
Historic Eagle County Bridges Book 19325 0 F-08-F 3 -   22,062 -                         -   22,062 -                            - -                        - - 22,062 - - - -
US 40 ML over E FORK ELK RIVER 18138 1 C-09-C 3 -                           -          1,517,178 -              1,517,178 -                            - 4,117,918 - 4,117,918 5,635,096 04/01/11 12/13/12 02/28/13 11/19/13

I 70 ML EBND over US 6, RR, EAGLE RIVER 18159 1 F-11-AC 3 1  -          1,779,324 -              1,779,325 -            12,457,996              500,000  -              12,957,996             14,737,321 04/01/11 03/06/14 07/19/14 05/05/17
I 70 ML WBND over US 6, RR, EAGLE RIVER 18159 1 F-11-AB 3 -                           -   -                         -   -                         - - - - - - 04/01/11 03/06/14 07/19/14 05/05/17
SH 82 ML over I70 ML,COLORADO RVR,RR 18158 1 F-07-A 3              75,569          30,684,256      10,537,357         -            41,297,182        1,853,821            57,561,362 -                        - 59,415,183 100,712,365 05/11/11 07/01/15 01/01/16 10/30/18

PEDESTRIAN BRIDGE over COLORADO RVR 21122 0 3 -                           -   -                         -   -          5,492,960              9,298,894 -                        - 14,791,854 14,791,854 05/11/11 07/01/15 01/01/16 10/30/18
US 34 over NORTH FORK COLORADO RIVER 21010 1 D-13-A 3 -   872,718 -                        -   872,718 -              5,954,412 -                        - 5,954,412 6,827,130 06/08/17 11/07/18 04/01/19 09/15/20

21007            231,182 26,919 -                         -   258,101 -                            - -                        - - 258,101
22359 40,876 40,876 -              3,077,349 -                        - 3,077,349 3,118,225

21008            225,184 26,104 -                         -   251,288 -                            - -                        - - 251,288

22360 50,226 50,226 -              3,145,365 -                        - 3,145,365 3,195,591

21009            410,959 47,567 -                         -   458,526 -                            - -                        - - 458,526
22170 -   63,961 -   63,961 -              3,200,030 -                        - 3,200,030 3,263,991

US 6 ML over CASTLE CREEK 22576 1 F-09-K 3 -   44,909 -   44,909              3,824,079 -                        - 3,824,079 3,868,988 07/01/19 05/02/19 07/22/19 12/14/19
I-70 over FOREST SERVICE ROAD 22712 1 F-13-S 3 -              1,843,855            1,843,855            15,074,746 15,074,746 16,918,601 08/09/18 04/28/21 07/22/22
SH 92 ML over GUNNISON RIVER 22943 1 I-05-V 3 -   882,698 882,698            13,569,821 13,569,821 14,452,519 03/18/19 10/22/20 11/04/21 02/04/23
SH 64 over STRAWBERY CREEK 1 D-04-G

SH 64 over WHITE RIVER 1 D-03-A
I-70 over US 6,US 24, RR, EAGLE RIVER 23217 1 F-11-AD 3 -   435,013 -                         -   435,013 - - 435,013

I-70 EBND  VAIL PASS 1 F-12-AS 3 -              6,450,500 -                         -              6,450,500            31,118,000 31,118,000 37,568,500 12/01/20
I-70 WBND  VAIL PASS 1 F-12-AT 3 -                           -   -                         -   -            23,400,000 23,400,000 23,400,000

US 6 over Elk Creek 24493 1 F-06-A 3 526,600 -                         -   526,600              3,777,257 3,777,257 4,303,857 06/01/21
US 24 ML over DRAW 18003 1 G-22-J 4 -                         - -                       - -           799,863 - 244,857 - 1,044,720 1,044,720 04/01/08 12/16/10 05/02/11 08/24/11
US 287 ML over DRAW 17804 1 B-16-AE 4         1,401,692 85,153           139,160 -              1,626,005 -      - 2,338,640 - 2,338,640 3,964,645 04/15/10 05/12/11 07/25/11 05/01/12

SH 14 ML over COALBANK CREEK 18451 1 B-17-L 4 -              1,398,233           249,641 -              1,647,874 -                            - 3,358,015 - 3,358,015 5,005,889 12/16/10 11/01/12 04/01/14 09/30/15
I 25 SERVICE RD over LITTLE THOMPSON RIVER

SR 18053 1 C-17-BN 4            941,887 -                       -   -   941,887 -                            - 1,782,003 - 1,782,003 2,723,890 02/01/11 04/05/12 09/04/12 04/12/13

US 34 ML over N FRK REPUBLICAN RIVER 18432 1 D-28-B 4 -   781,069 -                         -   781,069 -                            - 2,693,477 - 2,693,477 3,474,546 11/23/10 04/26/12 06/25/12 12/14/12

SH 66 ML over ST VRAIN River 18224 1 D-17-AK 4 -                           -          1,311,071 -              1,311,071 -                            - 4,228,779 - 4,228,779 5,539,850 02/01/11 09/06/12 11/05/12 06/18/14
I-70 FRONTAGE ROAD over DRAW 18610 1 G-21-B 4 -                           -             348,714 -   348,714 -                            - 1,012,700 - 1,012,700 1,361,414 09/05/11 11/16/12 01/28/13 05/23/13

SH 14 ML over CACHE LA POUDRE RIVER 18085 1 B-16-D 4         1,395,490 351,788           753,947       -              2,501,225           611,742              9,946,160 -              800,000 11,357,902 13,859,127 07/14/09 06/19/14 09/22/14 11/20/15
US 85 ML over UPRR Nunn Bridge 18669 1 B-17-C 4 -                           -          1,254,778 -              1,254,778 - 3,053 6,009,722 - 6,012,775 7,267,553 06/24/11 01/10/13 03/17/13 06/13/14
SH60 over SOUTH PLATTE RIVER 21146 1 C-17-B 4            1,109,585 -                         -              1,109,585 -              8,500,368 -                            - 8,500,368 9,609,953 06/17/15 06/21/18 10/01/18 11/01/19

I-25 ML over County Road 48 20999 1 B-16-EU 4 -   943,689 -                         -   943,689 -                6,464,893 -                            -              6,464,893 7,408,582 06/01/16 02/14/19 05/22/19 1/27820
Prospect Road over I-25 22248 1 B-16-AM 4 -              3,061,500 -            3,061,500 -            18,483,675 -                            -            18,483,675 21,545,175 11/01/17 10/10/18 07/14/21

I-25 ML over DRAW (Hillsboro) 22482 1 C-17-EL 4 -   22,086 - 22,086 -              3,582,614 -                            -              3,582,614 3,604,700 11/01/17 06/27/18 11/30/24
SH59 over I-70 (Emergency) 22566 1 G-25-K 4 -   270,966 - 270,966 -              6,235,225 -                            -              6,235,225 6,506,191 04/16/18 04/27/18 10/10/18

US 34 ML over N FRK REPUBLICAN RIVER 22962 1 D-27-G 4 -   561,694 - 561,694 -              3,002,218 -                            -              3,002,218 3,563,912 03/01/19 04/01/20 06/29/20 11/18/20
US 34 OVER REPUBLICAN RIVER 22963 1 D-28-P 4 -                           - -              3,712,057 -                            -              3,712,057 3,712,057 04/27/20 01/27/21

TIMBER BRIDGE EASTERN PLAINS 23010 7 Various 4 -              4,426,200 -            4,426,200 -                          -   -                            - - 4,426,200 02/01/20
TIMBER BRIDGE EASTERN PLAINS: PKG 1 24367 3 of 7 4 -                           - -            10,513,465  -                            -            10,513,465 10,513,465 09/21/21 12/06/21 10/28/22
TIMBER BRIDGE EASTERN PLAINS: PKG 2 24405 2 of 7 4 -                         -              8,000,000              8,000,000 8,000,000
TIMBER BRIDGE EASTERN PLAINS: PKG 3 2 of 7 4              8,000,000              8,000,000 8,000,000

US 40 ML over DRAW 24224 1 I-24-N 4 -   526,000 526,000 -            13,000,000  -                            -            13,000,000 13,526,000 01/01/21
Holyoke Bundle 22529 3 4 -   966,700 966,700              9,500,000 -                            -              9,500,000 10,466,700 06/01/21
SH 145 ML over

LEOPARD CREEK 0 1 L-04-B 5 -                           -             506,177 -   506,177             47,559 - 3,301,616 - 3,349,175 3,855,352 02/01/11 03/15/12 05/15/12 05/30/13
SH 62 ML over UNCOMPAHGRE RIVER 18323 1 L-05-B 5 -              1,012,619           268,923 -              1,281,542 3,380 - 6,519,674 - 6,523,054 7,804,596 02/01/11 02/09/12 04/24/12 05/30/13

SH90 over DOLORES RIVER 20817 1 K-01-C 5 -   965,694 -                        -   965,694 -              4,977,169 -                            - 4,977,169 5,942,863 01/30/15 11/09/15 12/05/16 08/18/17
US 50 over AGATE CREEK 22436 1 K-11-G 5 -                           -   -                         -   -                         -              1,526,757 -                            - 1,526,757 1,526,757 03/29/18 03/29/18 06/18/18 10/08/18

US 285 over RIO CONEJOS OVERFLOW 23069 1 P-12-A 5 -   192,900 -                        -   192,900 -              5,240,000 -                            - 5,240,000 5,432,900 04/17/19 11/01/23 03/01/24
- -

Design for Future Years            3,120,000            3,120,000 - 3,120,000
- -

PRE-BOND PROJECTS 16 All         2,338,990 85,383  -       -              2,424,373      29,706,721              6,071,210 - - 35,777,931 38,202,304
- - - -

Total 193 45,331,986$ 299,468,417$ 52,835,939$ 546,911$ 398,183,253$ 71,546,886$ 1,034,828,821$ 245,307,666$ 9,279,210$ 1,360,962,583$ 1,759,145,836$ Total Impact all Projects all funds

I-70 WBND over Colorado River Overflow

1

1

1 G-03-Q 3

I-70 WBND over Colorado River

I-70 EBND over US6,RR, Eagle River 3

3F-05-L

F-10-L

08/12/15 03/26/18 08/15/18

08/12/15

08/12/15 02/01/18 04/02/18 12/15/18

03/16/18 08/20/18

23061 08/31/20 01/03/22 03/01/22 10/27/2313,773,430 14,444,580

01/11/18

01/04/18

23929

3 671,150 671,150-            13,773,430

Statewide Bridge and Tunnel Enterprise Q2 FY202227



Colorado Bridge Enterprise
Program Allocation Plan - Quarterly Update 

As of December 31, 2022 (FY22 Q2)

Program Funding by Source Summary

Sources: Pre-Construction Construction Total All Funds
Other FASTER Bond Bond Interest Total Other FASTER Bond Bond Interest Total

Federal 7,236,019$ -$ -$ -$ 7,236,019$ 31,571,599$ -$ -$ -$ 31,571,599$ 38,807,618$
State 925,518$ - - - 925,518 143,827 - - - 143,827 1,069,345$
Local 25,139,799$ - - - 25,139,799 11,163,136 - - - 11,163,136 36,302,935$
FASTER -$ 299,468,417 - - 299,468,417 - 1,034,828,821 - - 1,034,828,821 1,334,297,238$
Bank of America Loan 12,030,650$ - - - 12,030,650 28,668,324 - - - 28,668,324 40,698,974$
2010 Bonds -$ - 52,835,939 - 52,835,939 - - 245,307,666 - 245,307,666 298,143,605$
Bond Interest -$ - - 546,911 546,911 - - - 9,279,210 9,279,210 9,826,121$
Future Funds -$ - - - - - - - - - -$

Total 45,331,986$ 299,468,417$ 52,835,939$ 546,911$ 398,183,253$ 71,546,886$ 1,034,828,821$ 245,307,666$ 9,279,210$ 1,360,962,583$ 1,759,145,836$
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Colorado Bridge and Tunnel Enterprise
Four Year Quarterly Cash Flow Projection

Revenue

Expenditures

Cash Balance

Calendar Year

(2) Estimated impact to cash Central 70 project for milestone and availability payments from the most recent financial model

(1) (2)

(1) Cash balance line includes the use of $172.3M of preconstruction activities for the Central 70.

$201.6M

2022 2023

$57.2M

Cash Floor

2024 2025

Statewide Bridge and Tunnel Enterprise Q2 FY2022

APPENDIX C: FOUR YEAR QUARTERLY CASH FLOW PROJECTION
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